Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150015-9

SECRET

P&PD

Post Office Box 6043
Southwest Station
Washington 24, D. C.

File

REGISTERED

Bausch & Lomb, Incorporated
635 St. Paul Street
Rochester, New York

9 APR 1963

25X1A

Attention: [redacted]

Subject : Contract No. 705
Task Order No. 3
Supplemental Agreement No. 3 Tracing Projector

Gentlemen:

Reference is made to your letter of 12 February 1963 in which you request an extension of the completion date of the subject Contract from 31 January 1963 to 29 March 1963.

It is understood that the extension is necessary to allow sufficient time for completion of reports, manuals and list of residual inventory.

Because of the above reasons the extension of time is granted as requested.

It is understood that this extension of time will not affect the total estimated cost of the subject Task Order and that all other terms and conditions remain the same.

Please indicate your acceptance by executing and returning an original and one copy of this letter, retaining the third copy for your files.

Very truly yours,

25X1A

[redacted]
Contracting Officer

BAUSCH & LOMB, INC.

BY_____

TITLE_____

By_____
Duly Authorized Representative

SECRET

GROUP 1
Excluded from automatic downgrading and declassification

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150015-9

NOTICE
This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, USC, Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.